HARBORS & NAVIGATION COMMITTEE – 5 YEAR DREDGE SCHEDULE APR 8-9, 2019

Jarod Norton
Acting Dredging Program Manager
HQ U.S. Army Corps of Engineers

Washington, D.C.

April 9, 2019















USACE tracks all upcoming dredging projects:

- Navigation
- Flood Risk Management
- Operations and Maintenance
- New Work


Decision-Support/

All projects are tracked regardless of size or dredging method.

The schedule is updated regularly and available to the public through the IWR website:

https://www.iwr.usace.army.mil/About/Technical-Centers/NDC-Navigation-and-Civil-Works-

The Comainer Ship, Regina Maersk, pushed through the C Overalla	hai eston Horbel, Charleston, So. In Carolina.	TWR
ON THE REAL PROPERTY OF THE PR	00000	IWR Website Home Page
Inside NDC	DIS - Current FY Information	
Almii NDG	Owner Intrates Wheeley Deposit FY 2018-FY 2020, 5 Years Schedule	
Corps Locks	FY 2-16 Advertising 3 a red. k FY 2-19 Contracts Awarded	
Notices To Navigation Interests (NTNI)	Dredging Bar Charls	
Navigational Charts	FY 2019 GOD Dredge Scholdare FY 2019 Bio Austractic	
Waterway Data for Downloading		
Geographic Information Systems (GIS)	DIS - Previous FY Information	
The II C Windows Surface Sorts	and the second s	







0 0	E	F		Н					- 44	ARAS AT		Hopper Bucket Pipeline			Ш	Pipelin Pipelin Hoppe	ne/Buci ne/Hop	per					- All Ty	ypes		55,56,5	5,341,300	euri u		1,54,5	AR UP	
istrict	strict Project	Fiscal Year	Project Type / Mission	Project Category	Preferred Start	Estimated End Date	Estimated Quantity (CY)	Dredge Type	SBA Set Aside	October	November	January	February	March	April	May	April April	August	September	October	Movember	December	January	February	FY20	April	June	July	August	September	October	
45/84	Mississippi River Southwest Pass HDR #4-22	2022	NAV	OSM	4/15/2022	6/30/2022	2.500.000	Hopper	Unrestricted	- 1	17.		4	1			1	1	11	1	17	-	-17	+		H	ĤΗ	11	1 1	11	1	1
	Mississippi River New Orleans Harbor CDR #1-22	2022	NAV	O8M	5/16/2022	7/15/2022	800,000	Pipeline	Unrestricted				-								***		-								\mathbf{T}	
	Mississippi River Lease Dustpan Contract	2022	NAV	MAC	7/1/2022	9/30/2022	5,400,000	Dustpan	Unrestricted																							
IVN .	Atchafalaya Basin, GIWW & Miscellaneous Project COR IDIQ	2022	NAV	O&M	7/25/2022	10/23/2022	1,200,000	Pipeline	Urrestricted																						\Box	
IVN:	Calcaseu River Miles 5-17 & Devil's Elbow	2022	NWV.	CSM	9/21/2022	8/21/2023	4,600,000	Pipeline	Unvestricted																				\perp		\perp	
	Miss. River New Orleans Harbor & Various Bar Channels CDR #3-22		NWV	OSM	9/24/2022	11/23/2022	700,000	Pipeline	Linrestricted			-					_	_			-			++-	+			++	-	-	++	_
NP.	Corps Island Unloading, UMR Mile 799 2 Pool 2 Channel Modification, UMR Mile 819 0	2018	NAV NAV	OSM	4/1/2019 5/1/2019	12/1/2019	600,000 400,000		Unvestricted Small Business		-	++		-	-	-				-	-	++		+	+	+	+	++	+	++-	+	+
	McGregor Lake HREP, UMR Mile 634.0	2019	NAV	New Work	6/15/2019	12/4/2019	400,000		Unvestricted				+	-		•	•		-		•	-		++	+	_		+	++	++	+	+
IVP.	UMR 9-Foot Channel, Miles 857 6-614 0 Contract 1 Channel	2019	NAV	OSM	8/1/2019	11/29/2019	300,000	Bucket	Small Business			$^{++}$	-						4.00			-	-	++	+			+	++	_	+	
INP .	UMR 9-Foot Channel, Miles 857.6-614.0 Contract 2 Unload	2019	NAV	OSM	7/1/2019	11/18/2019	200,000	Bucket	Small Business				+			-									+				+	+	\mathbf{T}	
MP	O&M Island Above Lock and Dam 2, UMR Mile 815.5	2019	NAV	O8M	9/9/2019	9/30/2020	325,000	Pipeline Bucket	Small Business								100		100													
WP.	UMR 9-Foot Channel, Miles 857 8-614.0 Contract 1 Channel	2020	NAV	MAC	6/15/2020	11/29/2020	300,000		Small Business												\Box	\Box		\perp								
	JMR 9-Foot Channel, Miles 857 6-614 0 Contract 2 Unload	2020	NAV	MAC	7/1/2020	11/18/2020	200,000	Bucket	Small Business			\vdash		+		+	\vdash	-		\perp	++	+		+	+		\rightarrow		4		-	
MP.	UMR 9-Foot Channel, Miles 857 6-614 0 Contract 1 Channel UMR 9-Foot Channel, Miles 857 6-614 0 Contract 2 Unload	2021	NAV:	O8M M8O	7/1/2021	11/29/2021	300,000 200,000	Bucket Bucket	Small Business Small Business	-	-	++				+	++	+	-		+++		+	++	+	+	\rightarrow	+	+	-	++	_
MP.	UMR 9-Foot Channel Mies 857 6-614 0 Contract 1 Channel	2021	NAV.	C8M	6/15/2022	11/29/2022	300,000	Bucket	Small Business	-		\rightarrow					+++	+	+		+++	++	++	++	+	+-	\rightarrow	++	++	+	+	-
VP	JMR 9-Foot Channel, Miles 857 6-614 0 Contract 2 Unioad	2022	NAV	OSM	7/1/2022	11/18/2022	200,000	Bucket	Small Business	-	+	++		+++	-	+++	++	+	+		++		++	++	+	+	+	++	++	++	++	+
VP.	UMR 9 Foot Channel, Miles 857 6-614 9 Contract 1 Channel	2023	NAV	O8M	5/15/2023	11/29/2023	300.000	Bucket	Small Business				-			+	-	\pm	_		**		-	++	+			++	++	_	+	-
VP.	JMR 9-Foot Channel, Miles 857-6-614 0 Contract 2 Unload	2023	NAV.	O&M:	7/1/2023	11/18/2023	200,000	Bucket	Small Business																							
VR:	linois Waterway	2018	NWV	OBM	9/15/2018	10/30/2018	200,000	Pipeline	Small Business																							
NR	linois Waterway	2019	NAV	OSM	9/15/2019	10/30/2019	200,000	Pipeline	Small Business													\Box							\perp			
NR.	linois Waterway	2020	NWV	O8M	9/15/2020	10/30/2020	200,000	Pipeline	Small Business	\longrightarrow		\vdash			\rightarrow		\vdash	\rightarrow	-			\rightarrow		++	+	+		+	++	1	444	
NR NR	linois Waterway	2021	NAV NAV	D&M D&M	9/15/2021	10/30/2021	200,000	Pipeline	Small Business			\vdash			\rightarrow		+++	+			+++			+	+	+		++	+	+	+	+
IVS:	finois Waterway Southeast Missouri Port (Mile 48 UMR)	2018		CSM	9/15/2022	9/5/2018	200,000	Pipeline Pipeline	Small Business Unvestricted		+	++			-		+++	+	++-		+++		++	++	+			++	+	++	+	-
IVS	Southeast Missouri Port (Mile 48 UMR)	2019		OSM	9/1/2019	9/5/2019	80,000	Pipelne	Unrestricted			+	-			+			1000		**	++	++	++	+	+	_	++	++	_	+	+
IVS	Southeast Missouri Port (Mile 48 UMPC)	2020	NAV	ORM	8/1/2020	8/5/2020	60,000		Unrestricted			\mathbf{H}			\rightarrow	+	$^{\rm ++}$		-	111	**	\top	-	++	+	-	$\overline{}$	++	1	TO THE	+	\pm
IVS	Southeast Missouri Port (Mile 48 UMR)	2021	NWV	MAG	9/1/2021	9/5/2021	60,000	Pipeline	Unrestricted																							
MS.	Southeast Missouri Port (Mile 48 UMR)	2022	NAV:	O&M	9/1/2022	9/5/2022	60,000	Pipeline	Urvestricted																							
AB	Rhodes Point (Sheep Pen Gut)	2018	NAV	New Work	10/15/2018	11/14/2018	20,000	Pipelne	Small Business												-										\perp	_
AB	Twitch Cove & Big Thorofare	2018	NAV	OSM	10/15/2018	2/12/2019	90,000	Pipeline	Small Business			Section 1									-			-	+			+	+	-	-	-
AB AB	Baltimore Harbor & Channels (VA - York Spit)	2019	NAV NAV	O&M O&M	4/16/2019 6/15/2019	10/31/2019	2,000,000	Bucket Pipeline	Unvestricted Small Business				-				-							++	++-			++	++	-	+	-
AB	Wicomico River (Upper) Baltimore Harbor & Channels (MD)	2019	NAV	O&M	11/4/2019	4/3/2020	2,000,000	Bucket	Unrestricted					+++	-	1	-	4	+					-		+		+	+	++-	++	_
AB	Baltimore Harbor & Channels (VA - York Soit)	2019	NAV.	CBM	11/4/2019	4/3/2020	2,000,000	Hopper	Linrestricted			+		-		-	++		++							-	\rightarrow	++	+	++	+	+
AB	Herring Bay & Rockhold Creek	2020	NAV	OSM	12/1/2019	1/15/2020	40,000	Pipeline	Small Business			\Box	-			-	-											+	+	+	\Box	
AB	Wicomico River (Lower)	2020	NAV.	CBM	12/1/2019	5/9/2020	100,000	Pipeline	Small Business																							
MB	Fishing Creek	2020	NAV	OSM	2/1/2020	3/17/2020	40,000	Pipeline	Small Business																				\blacksquare		\Box	
(AB	Rock Half Harbor	2020		CSM	11/1/2020	1/39/2021	20,000	Pipeline	Small Business			\perp	-			\perp	\perp	-	-				-	-		+	\rightarrow	-	-	-	+	
AB	Baltimore Harbor & Channels (MD)	2021	NWV.	O&M O&M	12/1/2020	7/9/2021	2,000,000	Bucket	Unrestricted Small Business	-	-	+	++	++-		-	++	++	++-		+++	++	++	++	++	-	\rightarrow	+	++-	++-	++	+
AB AB	Wicomico River (Upper) Chester River (Kent Narrows)	2021	NAV	OSM	1/1/2021	5/10/2021 3/2/2021	45,000	Pipelne Pipelne	Small Business		-	++		1	-	+	++	++	++-	-	+++	+	++	++	+	+		++	++	++	+	+
VB.	Atlantic Coast of MD / Ocean City Beach Re-nourishment	2022	FRM	New Work	10/1/2021	3/30/2022	800.000	Hopper	Unvestricted				++			+	111	++			++	++	++	++	+		-	++	++	++	11	+
VB	Baltimore Harbor & Channels (MD)	2022	NAV	OSM	12/1/2021	7/9/2022	1,500,000	Bucket	Unrestricted				-			+	+	++			++		++	++	++			++	1	11	+	
AB.	Baltimore Harbor & Channels (VA - Cape Henry)	2022	NAV	O&M	12/1/2021	7/9/2022	1,500,000	Hopper	Urvestricted																							
AB	Wicemico River (Lower)	2022	NAV	OSM	12/1/2021	5/10/2022	100,000	Pipelne	Small Business																							
AΒ	Honga River & Tar Bay	2022	NAV	O&M	1/1/2022	6/30/2022	300,000	Pipeline	Small Business																							
IAB	Consolidated - St. Patrick Creek, St Jereme Creek, St George Creek		NAV.	OBM	11/1/2022	3/31/2023	45,000	Pipeline	Small Business				-										-	1	+ -				1	1	1	-
(AB	Baltimore Harbor & Channels (MD)	2023		U8M	12/1/2022	7/9/2023	1,500,000	Bucket	Unrestricted				-				\perp	-	-		++		++	++	++	-	\rightarrow	+	++	-	1	-
IAB IAB	Wicomico River (Upper)	2023		O&M O&M	12/1/2022	5/10/2023	1,500,000	Pipoline Bucket	Small Business	-	-	HH		+	-	+		-	++	1	++	-	-	++	++-	-	++	++	+	++	++	+
P125	Baltimore Harbor & Channels (VA - York Spit)	2023	NAV		6/29/2018	11/7/2023	12,000,000	Bucket	Unrestricted Unrestricted																				\perp	\perp	-	_





FY20 Upcoming Projects

- Annual routine O&M dredging projects
- Norfolk Harbor and Channels Deepening, VA (Hopper)
- Sandbridge Beach, VA (Hopper)
- Charleston Post 45 Lower Harbor, SC (Bucket)
- Charleston Post 45 Upper Harbor, SC (Pipeline)
- Bayou Cassote Widening, MS (Pipeline)
- Regional Hopper Contract, TX, LA, MS

FY21 Upcoming Projects

- Annual routine O&M dredging projects
- Mobile Harbor Deepening, AL (Hopper)
- Jacksonville Harbor Deepening, FL (Pipeline/Bucket)
- Norfolk Harbor Southern Branch Deepening, VA (Pipeline)
- Norfolk Harbor and Channels Deepening, VA (Hopper)





FY22 Upcoming Projects

- Annual routine O&M dredging projects
- New Haven Harbor, CT (Bucket)
- Atlantic Coast of Maryland/Ocean City Beach Renourishment, MD (Hopper)
- Boston Harbor, MA (Bucket)
- Norfolk Harbor Southern Branch Deepening, VA (Pipeline)
- Norfolk Harbor and Channels Deepening, VA (Hopper)
- Great Chebeague Island, ME (Bucket)

FY23 Upcoming Projects

- Annual routine O&M dredging projects
- Norfolk Harbor and Channels Deepening, VA (Hopper)



U.S.ARMY

QUESTIONS



Jarod Norton
Dredging Program Manager (Detail)

<u>Jarod.K.Norton@usace.army.mil</u>

503-686-0631

Institute for Water Resources 5-year schedule:

https://www.iwr.usace.army.mil/About/ Technical-Centers/NDC-Navigationand-Civil-Works-Decision-Support/

