

Port Dredging and USACE Dredging Information System, DIS

February 1, 2017

Jim Walker

6	<i>FY 2017 CONTRACT DREDGING PROGRAM-COMplete LIST</i>																	
7																		
8	District		Job		Advertised	Bid Open	Estimated	Estimated	Estimated	Work	Dredg	Unit	Disp	Doll	Set	Contract		Contact
9	Name	Seq#	Statu	Jobname	Date	Date	Start Date	Stop Date	Cubic Yards	Class	Type	meas	Type	Ran	Aside	Type	Point of Contact	Phone
10																		
11	BUFFAL	1	A	ASHTABULA HARBOR	4/14/2017	5/16/2017	7/15/2017	9/1/2017	185,000	M	B	Y	O	C	S	MATC	Michael Asquith	716-879-4352
12	BUFFAL	2	A	BUFFALO HARBOR	6/11/2017	7/11/2017	10/1/2017	12/1/2017	120,000	M	B	Y	C	C	S	MATC	Michael Asquith	716-879-4352
13	BUFFAL	3	A	CLEVELAND HARBOR	3/1/2017	4/2/2017	5/15/2017	7/15/2017	225,000	M	B	Y	M	D	S	MATC	Michael Asquith	716-879-4352
14	BUFFAL	4	A	FAIRPORT HARBOR	5/19/2017	6/21/2017	9/1/2017	9/15/2017	50,000	M	B	Y	O	C	S	MATC	Michael Asquith	716-879-4352
15	BUFFAL	5	A	SANDUSKY HARBOR	5/1/2017	6/2/2017	8/1/2017	10/15/2017	300,000	M	B	Y	O	D	S	MATC	Michael Asquith	716-879-4352
16	BUFFAL	6	A	TOLEDO HARBOR - MA	4/3/2017	5/2/2017	7/1/2017	10/15/2017	675,000	M	B	Y	O	D	S	MATC	Michael Asquith	716-879-4352
17	BUFFAL	7	A	TOLEDO HARBOR - MA	5/15/2017	6/15/2017	10/1/2017	11/15/2017	230,000	M	B	Y	O	D	S	MATC	Michael Asquith	716-879-4352
18	CHICAG	1	A	IND HARB MAINT DRED	8/1/2016	9/1/2016	4/3/2017	8/1/2017	250,000	M	B	Y	C	D	N	IDIQ	Bob Paluch	312-846-5475
19	CHICAG	2	A	BURNS WATERWAY HA	7/30/2015	8/20/2015	4/1/2017	7/31/2017	113,000	M	B	Y	B	D	S	F&R	Bob Paluch	312-846-5475
20	CHICAG	3	A	WAUKEGAN HARBOR F	7/15/2015	8/14/2015	4/1/2017	7/31/2017	125,000	M	B	Y	O	D	S	F&R	Bob Paluch	312-846-5475
21	CHICAG	5	H	CALUMET HBR ROCK REMOVAL		9/23/2016				M	B	Y	X	E	U	F&R		
22	DETROI	10	A	CHANNELS IN LAKE ST	4/12/2017	4/25/2017	7/15/2017	12/15/2017	60,000	M	B	Y	C	D	S	MATC	Jon Imbrunone	313-226-2156
23	DETROI	20	A	DETROIT RIVER, MI	5/15/2017	5/30/2017	7/15/2017	12/15/2017	100,000	M	X	Y	C	D	S	MATC	Jon Imbrunone	313-226-2156
24	DETROI	30	A	DULUTH-SUPERIOR, 40	4/18/2017	5/2/2017	7/1/2017	11/15/2017	190,000	M	X	Y	O	D	S	MATC	Mollie Mahoney	313-226-2033
25	DETROI	35	A	DULUTH-SUPERIOR, IN	4/20/2017	5/8/2017	7/1/2017	11/15/2017	80,000	M	U	Y	B	D	U	MATC	Mollie Mahoney	313-226-2033
26	DETROI	40	A	GRAND HAVEN, MI	2/10/2017	2/23/2017	4/13/2017	9/24/2017	30,000	M	P	Y	T	C	S	MATC	Melissa Bosman	313-226-7855
27	DETROI	50	A	GREEN BAY, WI	5/29/2017	6/13/2017	8/15/2017	12/15/2017	200,000	M	X	Y	C	D	S	MATC	Jon Imbrunone	313-226-2156
28	DETROI	60	A	HOLLAND - OUTER (W/	2/3/2017	2/16/2017	4/6/2017	5/30/2017	50,000	M	P	Y	B	C	S	MATC	Melissa Bosman	313-226-7855
29	DETROI	70	A	KEEWENAW WATERWA	3/7/2017	3/20/2017	5/6/2017	9/24/2017	60,000	M	B	Y	C	C	S	MATC	Imbrunone, Jon	313-226-2156
30	DETROI	80	A	ST JOSEPH, MI (WITH H	2/3/2017	2/16/2017	4/6/2017	5/30/2017	30,000	M	B	Y	U	C	S	MATC	Melissa Bosman	313-226-7855
31	DETROI	90	A	SAGINAW UPPER/BAY,	5/1/2017	5/16/2017	8/15/2017	12/15/2017	125,000	M	B	Y	C	D	S	MATC	Imbrunone, Jon	313-226-2156
32	DETROI	100	A	STURGEON BAY, WI	3/15/2017	3/28/2017	5/14/2017	10/12/2017	35,000	M	B	Y	U	C	S	MATC	Melissa Bosman	313-226-7855
33	HUNTING	1	P	BIG SANDY RIVER DREI	9/23/2016	11/28/2016	8/15/2017	9/15/2017	250,000	M	B	H	O	D	N	IDIQ	Kent Browning	304-399-5239
34	HUNTING	2	P	CUMBERLAND RIVER D	9/23/2016	11/28/2016	7/1/2017	8/1/2017	120,000	M	B	H	O	D	N	IDIQ	Kent Browning	304-399-5239
35	HUNTING	3	P	OHIO RIVER OPEN CHA	9/23/2016	11/28/2016	6/1/2017	8/1/2017	250,000	M	B	H	O	D	N	IDIQ	Kent Browning	304-399-5239
36	HUNTING	4	P	OHIO, MON, ALLEGHEN	9/23/2016	11/28/2016	9/1/2017	1/30/2018	15,000	S	B	H	T	D	N	IDIQ	Kent Browning	304-399-5398

Legend

- Quantity
- Dollar Range
- Dredge Type
- Disposal Type
- Contract Type
- Work Class

Advertising Schedule Legend

JOB STATUS (JS)

A Active-expect to award
BC Bids>25% of Gov Estimate-converted to RFP
BR Bids>25% of Gov Estimate-resolicit
BW Bids>25% of Gov Estimate-withdrawn
C Completed
CC Claim Pending
H Hold-Misc. Reason
HB Hold-Protest
HF Hold-Awaiting Funds
HP Hold-Awaiting Permit(s)
M Moved to Another FY
NB No Bids Received
OA Open by Amendment
P Proposed- >80% chance to award
T Terminated
U Undefined
W Withdrawn

MATERIAL UNITS (MU)

Y Cubic Yards
D Days
H Hours
L Lump Sum
M Cubic Meters
O Other
S Station
U Undefined

DOLLAR RANGE (\$)

A Up to \$99,999
B \$100,000 - \$499,999
C \$500,000 - \$999,999
D \$1,000,000 - \$4,999,999
E \$5,000,000 and above
U Undefined

WORK CLASS (WC)

M Maintenance
L Levee Construction or Repair
N New Work
B Both M&N
S Beach Nourish non-nav
W Wetland Nourish non-nav
U Undefined

DISPOSAL TYPE (DS)

B Beach Nourishment
C Confined
D Underwater Confined
M Mixed Types
O Overboard & Open Water
S Open & Upland
T Beach & Upland
U Upland
W Wetland Nourishment or Creation
X Undefined

CONTRACT TYPE

CON Converted from IFB to RFP
F&R Fair and Reasonable
HL Hired Labor
IDIQ Indefinite Delivery Indefinite Quantity
MATOC Multiple Award Task Order
NEG Negotiated
RFP Request for Proposal
SS Sole Source

DREDGE TYPE (DT)

B Bucket
D Dustpan
H Hopper
I Water Injection
N Nonconventional type
P Pipeline
S Sidecaster
W Combo-All Types
X Pipeline & Bucket
Y Pipeline & Hopper
Z Hopper & Bucket
U Unknown

SMALL BUSINESS SET ASIDE (SA)

A 8a Set Aside
D Service Disabled/Veteran Owned
E Emerging Small Business
H Hubzone
N No Set Aside - Unrestricted
S Small Business Set Aside
U Unknown
V Veteran Owned
W Woman Owned

Proposed Approach

- Ports provide info to AAPA
- AAPA maintains table
- Dredge contractors can view
- Possible presentation at dredge schedule conference calls, dredging meetings, etc.